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EPA Region 6 Remedial Action Contract 2  Monthly Status Report – Voucher No. 102 
Task Order 0088-RICO-06MC  31 May – 30 June 2014 

EPA REGION 6 REMEDIAL ACTION CONTRACT 2 
CONTRACT:  EP-W-06-004 

MONTHLY STATUS REPORT 
VOUCHER NO. 102 

 
Task Order: 0088-RICO-06MC Report Period: June 2014 
Task Order Name: Falcon RI/FS Firm: EA 
EPA Task Order Monitor: Brian Mueller Tasks: 1, 6, and 7 
EPA Contracting Officer: Michael Pheeny Percent Complete: 73.9% 
EPA Project Officer: Rena McClurg Period-of-Performance: 28 May 2015 
EA Program Manager: Tim Startz EA Project Manager (PM): Bob Owens 
EA Financial Manager: --- EA Alternate PM: ---

  
 

1.  INTRODUCTION 
 
This report covers the period 31 May – 30 June 2014. 
 
During this report period, EA Engineering, Science, and Technology, Inc. (EA) conducted 
activities under Tasks 1, 6, and 7 of this Task Order.  The specific activities conducted under 
these tasks are summarized below.  The percent complete estimate is based on cumulative costs 
incurred versus authorized funding of the Task Order. 
 
 

2.  PROGRESS MADE DURING THIS REPORT PERIOD 
 
2.1  TASK 1 – PROJECT PLANNING AND SUPPORT 
 
The EA Project Manager:  (1) communicated project status to the EPA Task Order Monitor, 
(2) conducted routine budgeting and cost control activities, and (3) prepared the monthly status 
report. 
 
On 20 June 2014, EA submitted the monthly status report and invoice for this Task Order to 
EPA.   
 
On 30 June 2014, EA acknowledged receipt of Task Order Modification No. 5.  This 
modification increased the Task Order expenditure limit by $100,000 to $700,000.       
 
2.2 TASK 2 – COMMUNITY INVOLVEMENT 
 
This task had no activity.   
 
2.3 TASK 3 – FIELD INVESTIGATION/DATA ACQUISITION 
 
This task had no activity.    
  
 2.4 TASK 4 – SAMPLE ANALYSIS 
 
This task had no activity.    



  EA Project No. 14342.88 
  Page 2 of 6 
EA Engineering, Science, and Technology, Inc.  July 2014 

 

EPA Region 6 Remedial Action Contract 2  Monthly Status Report – Voucher No. 102 
Task Order 0088-RICO-06MC  31 May – 30 June 2014 

 
2.5 TASK 5 – ANALYTICAL SUPPORT AND DATA VALIDATION 
 
This task had no activity.       
 
2.6 TASK 6 – DATA EVALUATION 
 
EA continued preparation of the Data Evaluation Summary Report (DESR) during this report 
period.   
 
2.7 TASK 7 – RISK ASSESSMENT 
 
On 4 June 2014, EA submitted Revision 01 of the Screening Level Ecological Risk Assessment 
(SLERA) for AOC-4.  This revision addressed comments EA received from EPA on 30 May 
2014.     
 
Other direct charges associated with the CADD development of figures were incurred during this 
report period.   
 
2.8 TASK 8 – TREATABILITY STUDY/PILOT TESTING 
 
This task is currently inactive.   
 
2.9 TASK 9 – REMEDIAL INVESTIGATION REPORT 
 
This task had no activity.   
   
2.10 TASK 10 – REMEDIAL ALTERNATIVES SCREENING 
 
This task had no activity.   
 
2.11 TASK 11 – REMEDIAL ALTERNATIVES EVALUATION 
 
This task had no activity.   
  
2.12 TASK 12 – FEASIBILITY STUDY REPORT 
 
This task had no activity.   
 
2.13 TASK 13 – POST-REMEDIAL INVESTIGATION/FEASIBILITY STUDY 
SUPPORT 
 
This task had no activity.    
  
2.14 TASK 14 – ADMINISTRATIVE RECORD 
 
This task is currently inactive. 
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2.15 TASK 15 – TASK ORDER CLOSEOUT 
 
This task had no activity.     
 
 

3.  PLANNED, START, COMPLETION DATES FOR EACH TASK ORDER TASK 
 

Task 
Planned 

Start Date 
Actual 

Start Month 
Month of 

Completion 
Percent 

Technically Complete 
Task 1 May 2012 September 2012 --- 45 
Task 2 May 2012 September 2012 --- 5 
Task 3 July 2012 May 2013 --- 55 
Task 4 September 2012 --- --- 0 
Task 5 October 2012 December 2013 --- 10 
Task 6 December 2012 November 2013 --- 30 
Task 7 March 2013 March 2014 --- 50 
Task 8 Inactive Inactive Inactive Inactive 
Task 9 March 2013 --- --- 0 
Task 10 May 2013 --- --- 0 
Task 11 July 2013 --- --- 0 
Task 12 September 2013 --- --- 0 
Task 13 October 2013 --- --- 0 
Task 14 Inactive Inactive Inactive Inactive 
Task 15 April 2014 --- --- 0 
NOTE:   
The planned start dates in this section are based on the schedule presented in the revised Work Plan submitted April 2012 which 
anticipated Task Order award in May 2012.  The Task Order was awarded in September 2012.  EA and EPA worked together to review 
the previously produced permeable reactive barrier data and its implication to the upcoming Remedial Investigation activities.    

 
 

4.  DELIVERABLES 
 

Description of Deliverable Due Date Submittal Date
Monthly Status Report and Invoice  20 June 2014 20 June 2014
Scoping Meeting 16 February 2012 ---
Site Visit Not Required ---
Work Plan Revision 00 
Work Plan Revision 01 

9 March 2012
24 April 2012

7 March 2012
24 April 2012

Conflict of Interest Disclosure --- 20 May 2011 
Draft Remedial Investigation 
(RI)/Feasibility Study (FS) 
Sampling and Analysis Plan (SAP) 

10 October 2012* 6 November 2012 

Final SAP  5 February 2013** 4 February 2013 
Technical Memorandum When significant changes occur to the SAP --- 
RI/FS Health and Safety Plan  10 October 2012* 29 October 2012 
Draft Site Management Plan (SMP) 10 October 2012* 30 October 2012 
Final SMP 5 February 2013** 4 February 2013 
Draft Conceptual Site Model (CSM) 10 October 2012* 6 November 2012 
Final CSM 5 February 2013** 4 February 2013 
Draft Data Quality Objectives 
(DQO) Memorandum  

10 October 2012* 6 November 2012 

Final DQO Memorandum 5 February 2013** 4 February 2013 
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Description of Deliverable Due Date Submittal Date
Fact Sheets Within 5 days after notice from EPA --- 
Public Notices Within 5 days after notice from EPA --- 
Presentations Within 5 days after notice from EPA --- 
Draft and Final Data Validation 
Report (DVR) 

Included with the Data  
Evaluation Summary Report 

--- 

Draft Data Evaluation Summary 
Report (DESR) 

Within 30 days after the receipt of all data --- 

Final DESR Within 15 days of the receipt of 
EPA’s comments 

--- 

Draft Baseline Human Health Risk 
Assessment (BHHRA) and Draft 
Screening Level and Baseline 
Ecological Risk Assessment 
(SLERA and BERA) Reports 

Within 30 days after EPA’s 
acceptance of Final DESR 

--- 

Draft SLERA for AOC-4 --- 31 March 2014 
Draft HHRA for AOC-4 --- 1 April 2014 
Draft SLERA for AOC-5 --- 2 April 2014 
Draft HHRA for AOC-5 --- 3 April 2014 
Final SLERA for AOC-4 14 June 2014 4 June 2014 
Final HHRA for AOC-4 15 May 2014 15 May 2014 
Final HHRA for AOC-5 9 May 2014 9 May 2014 
Final BHHRA and Final SLERA 
and BERA Reports 

Within 15 days of the receipt  
of EPA’s comments 

--- 

Draft RI Report Within 30 days after EPA’s acceptance  
of Final DESR 

--- 

Final RI Report  Within 15 days of the receipt  
of EPA’s comments 

--- 

Alternatives Development and 
Screening Memorandum (ADSM) 

Within 30 days after EPA’s acceptance of Final 
RI Report; ADSM will be incorporated into the 

Draft and Final FS Reports 
--- 

Remedial Alternatives Comparative 
Analysis (RACA) Report 

Within 15 days after EPA’s comments on the 
ADSM; RACA Report will be incorporated 

into the Draft and Final FS Reports 
--- 

Draft FS Report Within 15 days after EPA’s comments  
on the RACA 

--- 

Final FS Report  
 

Within 15 days of the receipt of  
EPA’s comments 

--- 

Task Order Closeout Report  As specified in the contract --- 

NOTE: 
*   30 days after Task Order award 
** 7 days after receiving EPA comments. 

 
 

5.  SCHEDULE VARIANCES/CORRECTIVE ACTIONS TAKEN AND PLANNED 
 

Description of  
Schedule Variances Due Date Execution Date Corrective Actions 

None --- --- --- 
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6.  OUTSTANDING ISSUES/RESOLUTION 
 
None.   
 
 

7.  PROJECTED ACTIVITY DURING NEXT PERIOD 
 
During the next report period, EA anticipates performing the following activities: 
 
Task 1 
 

 Conduct routine project management activities 
 Submit a 75% Notification Letter. 

    
Task 6  
 

 Continue development of the DESR. 
 

Task 7  
 

 Address final comments on the SLERA for AOC-5 upon receipt from EPA. 
 

 
8.  SUSTAINABILITY/GREEN REMEDIATION 

 
EA is using the following sustainability techniques when possible during execution of this Task 
Order: 
 

 Purchase supplies locally to the extent practicable 
 

 Utilized local contractors to the extent practicable to reduce travel 
 

 Instruct workers to avoid engine idle 
 

 Use cleaner fuel, such as ultra-low sulfur diesel, in drilling and support equipment 
 

 Use phosphate-free detergents, instead of organic solvents or acids, to decontaminate 
sampling equipment 

 
 Submit hard copies of deliverables to EPA that are double-sided and printed on recycled 

paper. 
 

 
9.  SUBCONTRACTING 

 
None. 
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10.  PURPOSE OF TRAVEL 

No travel was recorded during the reporting period.   
 

 
11.  TOTAL EXPENDITURES 

 
Please see the attached financial report and the following cost detail table. 
 

 Hours  Cost  
Labor 199.00  $23,134.50 

Subtotal Labor $23,134.50 
 Base Cost G&A1 Rate Fee Markup Total Cost  

Travel $0.00 11.43% --- $0.00 $0.00 
ODCs2 $38.24 11.43% --- $4.36 $42.60 

Subtotal Travel and ODCs $42.60 
 Base Cost G&A1 Rate Fee Markup Total Cost  

Subpool $0.00 11.43% 3.00% $0.00 $0.00 
Subtotal Subpool $0.00 

NOTE: Invoice Total $23,177.10 
1  G&A – General and Administrative 
2  ODCs – Other direct costs include computer usage, equipment, reproduction, telephone, supplies, mail/delivery, and other.  
Values may reflect Microsoft rounding conventions from the reports of work.   

 
EA has expended 73.9 percent of the approved incremental funding for this Task Order.  



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:  

Task Order Title:  

Contractor Name:

Contract Number:

SSID:

State:

Region:

Work Area Code:

Action Code:

Operable Unit:

TO Type:  

Type Site:

Task Order Status:

Performance Based:

Contract Period:

TO Period of Performance Start:  

TO Period of Performance End:  

Reporting Period From:

Reporting Period To:

Invoice Date:  

Invoice Number:  

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility Study (RI/FS)

EA Engineering, Science and Technology, Inc.

09/10/2012

05/28/2015

A

FR

NVI

06MC

CO

00

RI

EP-W-06-004

TX

05/31/2014

06/30/2014

Base and Option

B88992

07/18/2014

Task Name:     Project Planning & Support

Task Number:  1 Task Category: PP

Total

Hours

DollarsHoursTotal

Dollars

DollarsHoursJob CategoryName

Approved BudgetCumulativeCurrent

Base

Dollars

Base

Hours

Option

Dollars

Option

Hours

Prime Contractor

Senior Engineer  2.75  451.17BABCOCK, SARAH  41.81 0.25  0.00  2.75  451.17 0.00

Mid Level Engineer  21.00  2,631.39BALLWEG, APRIL  477.98 3.75  0.00  21.00  2,631.39 0.00

Project Manager  0.75  136.77BALLWEG, APRIL  0.00 0.00  0.00  0.75  136.77 0.00

Principal Technical Specialist  0.25  62.44BARINKA, LOU  0.00 0.00  0.00  0.25  62.44 0.00

Clerical/Office  6.75  506.62BERLAND, NIKKI  0.00 0.00  0.00  6.75  506.62 0.00

Mid Level Scientist  0.20  21.94BOHLKE, CATHERINE M.  0.00 0.00  0.00  0.20  21.94 0.00

Junior Scientist  24.50  2,099.46CANDELARIA, ALICIA  0.00 0.00  0.00  24.50  2,099.46 0.00

Risk Assesor/Toxicologist  77.00  12,057.43CHEATWOOD, CYNTHIA L.  0.00 0.00  0.00  77.00  12,057.43 0.00

Junior Engineer  3.25  311.19CURLEY, TYLER J.  0.00 0.00  0.00  3.25  311.19 0.00

Mid Level Scientist  15.00  1,603.90FLORES, JOSE G.  0.00 0.00  0.00  15.00  1,603.90 0.00

Clerical/Office  0.10  7.60HEDGECOCK, MICHELLE  0.00 0.00  0.00  0.10  7.60 0.00

Clerical/Office  35.00  2,593.77HENGST, ALICIA JOY  0.00 0.00  0.00  35.00  2,593.77 0.00

Senior Scientist  48.00  7,791.93HINCKLEY, DANIEL A  0.00 0.00  0.00  48.00  7,791.93 0.00

Junior Engineer  235.50  22,090.46HOODA, RESHMA  0.00 0.00  0.00  235.50  22,090.46 0.00

Clerical/Office  3.25  249.88KELLY, LUCILLE  0.00 0.00  0.00  3.25  249.88 0.00

Mid Level Scientist  30.25  3,259.25KELLY, LUCILLE  28.42 0.25  0.00  30.25  3,259.25 0.00

Clerical/Office  0.03  2.28KOORS, FELICIA  0.00 0.00  0.00  0.03  2.28 0.00

Junior Engineer  61.00  5,637.66LOPEZ, JOSE  0.00 0.00  0.00  61.00  5,637.66 0.00

Mid Level Scientist  120.00  12,922.66MCMILLAN, TERESA  0.00 0.00  0.00  120.00  12,922.66 0.00

Senior Scientist  11.00  1,763.30MOSS, PAMELA  0.00 0.00  0.00  11.00  1,763.30 0.00

GIS/IT Database  15.50  1,723.94MULLEN, REGINA  0.00 0.00  0.00  15.50  1,723.94 0.00

Mid Level Scientist  2.00  227.34MULLEN, REGINA  0.00 0.00  0.00  2.00  227.34 0.00

Junior Scientist  86.00  7,521.61MULLEN, REGINA  0.00 0.00  0.00  86.00  7,521.61 0.00

Senior Scientist  5.00  773.65NEUBAUER, R. JOSEPH  0.00 0.00  0.00  5.00  773.65 0.00

Project Manager  81.00  14,365.63OWENS, ROBERT M  0.00 0.00  0.00  81.00  14,365.63 0.00

Senior Engineer  114.00  18,174.40OWENS, ROBERT M  668.88 4.00  0.00  114.00  18,174.40 0.00

Senior Scientist  3.75  601.13PADDACK,MARK  0.00 0.00  0.00  3.75  601.13 0.00

1
NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee

             Other Direct Charges include 11.43% G&A
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Task Order Number:  

Task Order Title:  

Contractor Name:

Contract Number:

SSID:

State:

Region:

Work Area Code:

Action Code:

Operable Unit:

TO Type:  

Type Site:

Task Order Status:

Performance Based:

Contract Period:

TO Period of Performance Start:  

TO Period of Performance End:  

Reporting Period From:

Reporting Period To:

Invoice Date:  

Invoice Number:  

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility Study (RI/FS)

EA Engineering, Science and Technology, Inc.

09/10/2012

05/28/2015

A

FR

NVI

06MC

CO

00

RI

EP-W-06-004

TX

05/31/2014

06/30/2014

Base and Option

B88992

07/18/2014

Task Name:     Project Planning & Support

Task Number:  1 Task Category: PP

Total

Hours

DollarsHoursTotal

Dollars

DollarsHoursJob CategoryName

Approved BudgetCumulativeCurrent

Base

Dollars

Base

Hours

Option

Dollars

Option

Hours

Prime Contractor

Senior Scientist  3.50  561.05POWELL, MICHAEL W  0.00 0.00  0.00  3.50  561.05 0.00

Mid Level Scientist  8.50  900.24POWELL, MICHAEL W  0.00 0.00  0.00  8.50  900.24 0.00

Clerical/Office  6.75  506.61REYES-DZUL, SERGIO  0.00 0.00  0.00  6.75  506.61 0.00

Procurement  17.00  1,629.28RICE, SHELLEY  0.00 0.00  0.00  17.00  1,629.28 0.00

Senior Engineer  2.00  322.82SANTORO, DAVID S  0.00 0.00  0.00  2.00  322.82 0.00

GIS/IT Database  36.00  3,914.93SCHWERTZ, JOHN  0.00 0.00  0.00  36.00  3,914.93 0.00

Senior Scientist  12.50  1,934.14SNYDER,  JAY  0.00 0.00  0.00  12.50  1,934.14 0.00

Mid Level Engineer  0.75  92.27SPILLER, ALEXANDER  0.00 0.00  0.00  0.75  92.27 0.00

Senior Engineer  7.00  1,090.60TELISAK, THEODORE  0.00 0.00  0.00  7.00  1,090.60 0.00

Mid Level Scientist  3.00  329.16THOMAS, DUANE  0.00 0.00  0.00  3.00  329.16 0.00

Senior Engineer  1.25  201.81WALLACE, STANLEY  0.00 0.00  0.00  1.25  201.81 0.00

Mid Level Scientist  9.00  990.45WALLACE-WYMORE, KIMBERLY  0.00 0.00  0.00  9.00  990.45 0.00

Junior Scientist  41.50  3,529.30WERTH, DAVID  0.00 0.00  0.00  41.50  3,529.30 0.00

Senior Scientist  5.50  855.25YOST, BRIAN A.  0.00 0.00  0.00  5.50  855.25 0.00

TOTAL, Prime Contractor  1,157.08  136,446.71 1,217.09 8.25  0.00 0.00  0.00  136,446.71

2
NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee

             Other Direct Charges include 11.43% G&A
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Task Order Number:  

Task Order Title:  

Contractor Name:

Contract Number:

SSID:

State:

Region:

Work Area Code:

Action Code:

Operable Unit:

TO Type:  

Type Site:

Task Order Status:

Performance Based:

Contract Period:

TO Period of Performance Start:  

TO Period of Performance End:  

Reporting Period From:

Reporting Period To:

Invoice Date:  

Invoice Number:  

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility Study (RI/FS)

EA Engineering, Science and Technology, Inc.

09/10/2012

05/28/2015

A

FR

NVI

06MC

CO

00

RI

EP-W-06-004

TX

05/31/2014

06/30/2014

Base and Option

B88992

07/18/2014

SUBTOTALS FOR TASK 1

DollarsHours

Approved BudgetCumulative

DollarsHours

Current

Cost Elements

SUBTOTAL, DIRECT LABOR (Professional)

SUBTOTAL, DIRECT COSTS

SUBTOTAL, TASK  COSTS

 136,446.71 1,157.08

Other Direct Costs

Subpool

 138,284.00 1,075.00

 141,650.00

 3,366.00

 0.00 0.00

 2,799.19

 139,245.90

 8.25  1,217.09

 0.00

 0.00

 1,217.09

Total

Hours

Total

Dollars

Base

Hours

Base

Dollars

Option

Hours

Option

Dollars

 2,799.19 0.00

 0.00 0.00

 0.00  136,446.71 0.00  1,157.08

 0.00  139,245.90

Task Name:     Field Investigation/Data Acquisitio

Task Number:  3 Task Category: FI

Total

Hours

DollarsHoursTotal

Dollars

DollarsHoursJob CategoryName

Approved BudgetCumulativeCurrent

Base

Dollars

Base

Hours

Option

Dollars

Option

Hours

Prime Contractor

Mid Level Scientist  178.50  19,585.02BONNER, JOHN T  0.00 0.00  0.00  178.50  19,585.02 0.00

Junior Scientist  179.25  15,677.21CANDELARIA, ALICIA  0.00 0.00  0.00  179.25  15,677.21 0.00

Junior Scientist  128.00  11,194.89ENGLAND, TRENT  0.00 0.00  0.00  128.00  11,194.89 0.00

Junior Scientist  23.50  2,055.32GUTH, RYAN  0.00 0.00  0.00  23.50  2,055.32 0.00

Junior Engineer  1.50  143.64HOODA, RESHMA  0.00 0.00  0.00  1.50  143.64 0.00

Mid Level Scientist  0.75  85.25KELLY, LUCILLE  0.00 0.00  0.00  0.75  85.25 0.00

Mid Level Scientist  191.25  21,003.70KELLY, MARK O'CONNOR  0.00 0.00  0.00  191.25  21,003.70 0.00

Clerical/Office  16.25  1,235.52KOORS, FELICIA  0.00 0.00  0.00  16.25  1,235.52 0.00

Junior Engineer  163.50  15,655.16LOPEZ, JOSE  0.00 0.00  0.00  163.50  15,655.16 0.00

Mid Level Scientist  93.75  10,286.25MCMILLAN, TERESA  0.00 0.00  0.00  93.75  10,286.25 0.00

Senior Engineer  20.50  3,308.92OWENS, ROBERT M  0.00 0.00  0.00  20.50  3,308.92 0.00

Clerical/Office  0.50  38.02REYES-DZUL, SERGIO  0.00 0.00  0.00  0.50  38.02 0.00

Procurement  9.00  862.56RICE, SHELLEY  0.00 0.00  0.00  9.00  862.56 0.00

Junior Engineer  0.50  47.88RODRIGUEZ, JOSHUA  0.00 0.00  0.00  0.50  47.88 0.00

3
NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee

             Other Direct Charges include 11.43% G&A
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Task Order Number:  

Task Order Title:  

Contractor Name:

Contract Number:

SSID:

State:

Region:

Work Area Code:

Action Code:

Operable Unit:

TO Type:  

Type Site:

Task Order Status:

Performance Based:

Contract Period:

TO Period of Performance Start:  

TO Period of Performance End:  

Reporting Period From:

Reporting Period To:

Invoice Date:  

Invoice Number:  

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility Study (RI/FS)

EA Engineering, Science and Technology, Inc.

09/10/2012

05/28/2015

A

FR

NVI

06MC

CO

00

RI

EP-W-06-004

TX

05/31/2014

06/30/2014

Base and Option

B88992

07/18/2014

Task Name:     Field Investigation/Data Acquisitio

Task Number:  3 Task Category: FI

Total

Hours

DollarsHoursTotal

Dollars

DollarsHoursJob CategoryName

Approved BudgetCumulativeCurrent

Base

Dollars

Base

Hours

Option

Dollars

Option

Hours

Prime Contractor

GIS/IT Database  12.00  1,334.64SCHWERTZ, JOHN  0.00 0.00  0.00  12.00  1,334.64 0.00

Senior Technican  89.00  8,464.82SPICER, DONNY L  0.00 0.00  0.00  89.00  8,464.82 0.00

Mid Level Scientist  69.25  7,598.11SPILLER, ALEXANDER  0.00 0.00  0.00  69.25  7,598.11 0.00

Mid Level Scientist  12.75  1,398.93STROUP,  JASON  0.00 0.00  0.00  12.75  1,398.93 0.00

Junior Scientist  9.00  787.14SUCHECKI, JUSTIN  0.00 0.00  0.00  9.00  787.14 0.00

Mid Level Scientist  224.00  24,624.68THOMAS, DUANE  0.00 0.00  0.00  224.00  24,624.68 0.00

Junior Scientist  124.75  10,910.66WERTH, DAVID  0.00 0.00  0.00  124.75  10,910.66 0.00

TOTAL, Prime Contractor  1,547.50  156,298.32 0.00 0.00  0.00 0.00  0.00  156,298.32

SUBTOTALS FOR TASK 3

DollarsHours

Approved BudgetCumulative

DollarsHours

Current

Cost Elements

SUBTOTAL, DIRECT LABOR (Professional)

SUBTOTAL, DIRECT COSTS

SUBTOTAL, TASK  COSTS

 156,298.32 1,547.50

Other Direct Costs

Subpool

 191,967.00 1,836.00

 372,874.00

 54,462.00

 126,445.00 38,499.69

 65,973.38

 260,771.39

 0.00  0.00

 0.00

 0.00

 0.00

Total

Hours

Total

Dollars

Base

Hours

Base

Dollars

Option

Hours

Option

Dollars

 65,973.38 0.00

 38,499.69 0.00

 0.00  156,298.32 0.00  1,547.50

 0.00  260,771.39

Task Name:     Sample Analysis

Task Number:  4 Task Category: SN

4
NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee

             Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:  

Task Order Title:  

Contractor Name:

Contract Number:

SSID:

State:

Region:

Work Area Code:

Action Code:

Operable Unit:

TO Type:  

Type Site:

Task Order Status:

Performance Based:

Contract Period:

TO Period of Performance Start:  

TO Period of Performance End:  

Reporting Period From:

Reporting Period To:

Invoice Date:  

Invoice Number:  

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility Study (RI/FS)

EA Engineering, Science and Technology, Inc.

09/10/2012

05/28/2015

A

FR

NVI

06MC

CO

00

RI

EP-W-06-004

TX

05/31/2014

06/30/2014

Base and Option

B88992

07/18/2014

SUBTOTALS FOR TASK 4

DollarsHours

Approved BudgetCumulative

DollarsHours

Current

Cost Elements

SUBTOTAL, DIRECT LABOR (Professional)

SUBTOTAL, DIRECT COSTS

SUBTOTAL, TASK  COSTS

 0.00 0.00

Other Direct Costs

Subpool

 0.00

 272,298.00 7,590.13

 0.00

 7,590.13

 0.00  0.00

 0.00

 0.00

 0.00

Total

Hours

Total

Dollars

Base

Hours

Base

Dollars

Option

Hours

Option

Dollars

 0.00 0.00

 7,590.13 0.00

 0.00  0.00 0.00  0.00

 0.00  7,590.13

Task Name:     Analytical Support & Data Validatio

Task Number:  5 Task Category: AN

Total

Hours

DollarsHoursTotal

Dollars

DollarsHoursJob CategoryName

Approved BudgetCumulativeCurrent

Base

Dollars

Base

Hours

Option

Dollars

Option

Hours

Prime Contractor

Senior Scientist  26.00  4,317.82MOSS, PAMELA  0.00 0.00  0.00  26.00  4,317.82 0.00

TOTAL, Prime Contractor  26.00  4,317.82 0.00 0.00  0.00 0.00  0.00  4,317.82

5
NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee

             Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:  

Task Order Title:  

Contractor Name:

Contract Number:

SSID:

State:

Region:

Work Area Code:

Action Code:

Operable Unit:

TO Type:  

Type Site:

Task Order Status:

Performance Based:

Contract Period:

TO Period of Performance Start:  

TO Period of Performance End:  

Reporting Period From:

Reporting Period To:

Invoice Date:  

Invoice Number:  

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility Study (RI/FS)

EA Engineering, Science and Technology, Inc.

09/10/2012

05/28/2015

A

FR

NVI

06MC

CO

00

RI

EP-W-06-004

TX

05/31/2014

06/30/2014

Base and Option

B88992

07/18/2014

SUBTOTALS FOR TASK 5

DollarsHours

Approved BudgetCumulative

DollarsHours

Current

Cost Elements

SUBTOTAL, DIRECT LABOR (Professional)

SUBTOTAL, DIRECT COSTS

SUBTOTAL, TASK  COSTS

 4,317.82 26.00

Other Direct Costs

Subpool

 50,254.00 504.00

 50,254.00

 0.00

 0.00 0.00

 0.00

 4,317.82

 0.00  0.00

 0.00

 0.00

 0.00

Total

Hours

Total

Dollars

Base

Hours

Base

Dollars

Option

Hours

Option

Dollars

 0.00 0.00

 0.00 0.00

 0.00  4,317.82 0.00  26.00

 0.00  4,317.82

Task Name:     Data Evaluation

Task Number:  6 Task Category: DE

Total

Hours

DollarsHoursTotal

Dollars

DollarsHoursJob CategoryName

Approved BudgetCumulativeCurrent

Base

Dollars

Base

Hours

Option

Dollars

Option

Hours

Prime Contractor

Junior Scientist  16.00  1,408.81CANDELARIA, ALICIA  0.00 0.00  0.00  16.00  1,408.81 0.00

Mid Level Scientist  21.00  2,387.07CORUM, SANITA A.  0.00 0.00  0.00  21.00  2,387.07 0.00

Mid Level Scientist  1.00  109.72FLORES, JOSE G.  0.00 0.00  0.00  1.00  109.72 0.00

Mid Level Scientist  17.00  1,932.40KELLY, LUCILLE  1,932.40 17.00  0.00  17.00  1,932.40 0.00

Junior Engineer  11.25  1,077.21LOPEZ, JOSE  0.00 0.00  0.00  11.25  1,077.21 0.00

Mid Level Scientist  0.50  56.84MCMILLAN, TERESA  56.84 0.50  0.00  0.50  56.84 0.00

GIS/IT Database  15.25  1,757.14MULLEN, REGINA  0.00 0.00  0.00  15.25  1,757.14 0.00

Mid Level Scientist  104.00  11,821.72MULLEN, REGINA  10,116.67 89.00  0.00  104.00  11,821.72 0.00

Junior Scientist  84.50  7,639.24MULLEN, REGINA  0.00 0.00  0.00  84.50  7,639.24 0.00

Senior Engineer  32.50  5,364.93OWENS, ROBERT M  0.00 0.00  0.00  32.50  5,364.93 0.00

Junior Scientist  6.00  543.66POWELL, MICHAEL W  0.00 0.00  0.00  6.00  543.66 0.00

Clerical/Office  2.50  196.93REYES-DZUL, SERGIO  196.93 2.50  0.00  2.50  196.93 0.00

Junior Scientist  4.00  362.44RILEY, NICHOLAS  0.00 0.00  0.00  4.00  362.44 0.00

Mid Level Scientist  1.50  170.51SPILLER, ALEXANDER  0.00 0.00  0.00  1.50  170.51 0.00

6
NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee

             Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:  

Task Order Title:  

Contractor Name:

Contract Number:

SSID:

State:

Region:

Work Area Code:

Action Code:

Operable Unit:

TO Type:  

Type Site:

Task Order Status:

Performance Based:

Contract Period:

TO Period of Performance Start:  

TO Period of Performance End:  

Reporting Period From:

Reporting Period To:

Invoice Date:  

Invoice Number:  

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility Study (RI/FS)

EA Engineering, Science and Technology, Inc.

09/10/2012

05/28/2015

A

FR

NVI

06MC

CO

00

RI

EP-W-06-004

TX

05/31/2014

06/30/2014

Base and Option

B88992

07/18/2014

Task Name:     Data Evaluation

Task Number:  6 Task Category: DE

Total

Hours

DollarsHoursTotal

Dollars

DollarsHoursJob CategoryName

Approved BudgetCumulativeCurrent

Base

Dollars

Base

Hours

Option

Dollars

Option

Hours

Prime Contractor

Mid Level Scientist  81.75  9,292.54WALLACE-WYMORE, KIMBERLY  6,592.88 58.00  0.00  81.75  9,292.54 0.00

TOTAL, Prime Contractor  398.75  44,121.16 18,895.72 167.00  0.00 0.00  0.00  44,121.16

SUBTOTALS FOR TASK 6

DollarsHours

Approved BudgetCumulative

DollarsHours

Current

Cost Elements

SUBTOTAL, DIRECT LABOR (Professional)

SUBTOTAL, DIRECT COSTS

SUBTOTAL, TASK  COSTS

 44,121.16 398.75

Other Direct Costs

Subpool

 60,023.00 492.00

 60,023.00

 0.00

 0.00 0.00

 168.12

 44,289.28

 167.00  18,895.72

 0.00

 0.00

 18,895.72

Total

Hours

Total

Dollars

Base

Hours

Base

Dollars

Option

Hours

Option

Dollars

 168.12 0.00

 0.00 0.00

 0.00  44,121.16 0.00  398.75

 0.00  44,289.28

Task Name:     Risk Assessment

Task Number:  7 Task Category: RA

Total

Hours

DollarsHoursTotal

Dollars

DollarsHoursJob CategoryName

Approved BudgetCumulativeCurrent

Base

Dollars

Base

Hours

Option

Dollars

Option

Hours

Prime Contractor

Senior Engineer  4.75  794.30BABCOCK, SARAH  0.00 0.00  0.00  4.75  794.30 0.00

Mid Level Engineer  81.50  10,388.04BALLWEG, APRIL  1,593.25 12.50  0.00  81.50  10,388.04 0.00

Risk Assesor/Toxicologist  83.50  13,075.27CHEATWOOD, CYNTHIA L.  0.00 0.00  0.00  83.50  13,075.27 0.00

Risk Assesor/Toxicologist  13.00  2,035.67CIARLO, MICHAEL C  0.00 0.00  0.00  13.00  2,035.67 0.00

Mid Level Scientist  109.50  12,446.90GARR, AMBER  682.02 6.00  0.00  109.50  12,446.90 0.00

7
NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee

             Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:  

Task Order Title:  

Contractor Name:

Contract Number:

SSID:

State:

Region:

Work Area Code:

Action Code:

Operable Unit:

TO Type:  

Type Site:

Task Order Status:

Performance Based:

Contract Period:

TO Period of Performance Start:  

TO Period of Performance End:  

Reporting Period From:

Reporting Period To:

Invoice Date:  

Invoice Number:  

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility Study (RI/FS)

EA Engineering, Science and Technology, Inc.

09/10/2012

05/28/2015

A

FR

NVI

06MC

CO

00

RI

EP-W-06-004

TX

05/31/2014

06/30/2014

Base and Option

B88992

07/18/2014

Task Name:     Risk Assessment

Task Number:  7 Task Category: RA

Total

Hours

DollarsHoursTotal

Dollars

DollarsHoursJob CategoryName

Approved BudgetCumulativeCurrent

Base

Dollars

Base

Hours

Option

Dollars

Option

Hours

Prime Contractor

Senior Scientist  18.00  2,989.28HINCKLEY, DANIEL A  415.18 2.50  0.00  18.00  2,989.28 0.00

Mid Level Scientist  31.00  3,523.78KELLY, LUCILLE  85.25 0.75  0.00  31.00  3,523.78 0.00

Clerical/Office  8.50  669.56KOORS, FELICIA  78.77 1.00  0.00  8.50  669.56 0.00

Senior Scientist  6.00  996.43MOSS, PAMELA  0.00 0.00  0.00  6.00  996.43 0.00

Mid Level Scientist  1.25  142.09MULLEN, REGINA  0.00 0.00  0.00  1.25  142.09 0.00

Senior Engineer  32.50  5,434.65OWENS, ROBERT M  167.22 1.00  0.00  32.50  5,434.65 0.00

Senior Scientist  17.00  2,823.19PAPAGEORGIS, CHRISTINE A.  0.00 0.00  0.00  17.00  2,823.19 0.00

Junior Scientist  10.50  951.41POWELL, MICHAEL W  0.00 0.00  0.00  10.50  951.41 0.00

GIS/IT Database  14.00  1,613.08SCHWERTZ, JOHN  0.00 0.00  0.00  14.00  1,613.08 0.00

GIS/IT Database  1.50  172.83SPILLER, ALEXANDER  0.00 0.00  0.00  1.50  172.83 0.00

Mid Level Scientist  21.25  2,415.50WALLACE-WYMORE, KIMBERLY  0.00 0.00  0.00  21.25  2,415.50 0.00

TOTAL, Prime Contractor  453.75  60,471.98 3,021.69 23.75  0.00 0.00  0.00  60,471.98

SUBTOTALS FOR TASK 7

DollarsHours

Approved BudgetCumulative

DollarsHours

Current

Cost Elements

SUBTOTAL, DIRECT LABOR (Professional)

SUBTOTAL, DIRECT COSTS

SUBTOTAL, TASK  COSTS

 60,471.98 453.75

Other Direct Costs

Subpool

 85,306.00 668.00

 85,306.00

 0.00

 0.00 0.00

 323.57

 60,795.55

 23.75  3,021.69

 42.60

 0.00

 3,064.29

Total

Hours

Total

Dollars

Base

Hours

Base

Dollars

Option

Hours

Option

Dollars

 323.57 0.00

 0.00 0.00

 0.00  60,471.98 0.00  453.75

 0.00  60,795.55

8
NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee

             Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:  

Task Order Title:  

Contractor Name:

Contract Number:

SSID:

State:

Region:

Work Area Code:

Action Code:

Operable Unit:

TO Type:  

Type Site:

Task Order Status:

Performance Based:

Contract Period:

TO Period of Performance Start:  

TO Period of Performance End:  

Reporting Period From:

Reporting Period To:

Invoice Date:  

Invoice Number:  

088RICO06MC

Falcon Refinery Superfund Site Remedial Investigation/Feasibility Study (RI/FS)

EA Engineering, Science and Technology, Inc.

09/10/2012

05/28/2015

A

FR

NVI

06MC

CO

00

RI

EP-W-06-004

TX

05/31/2014

06/30/2014

Base and Option

B88992

07/18/2014

Task Name:     Remedial Investigation Report

Task Number:  9 Task Category: RR

Total

Hours

DollarsHoursTotal

Dollars

DollarsHoursJob CategoryName

Approved BudgetCumulativeCurrent

Base

Dollars

Base

Hours

Option

Dollars

Option

Hours

Prime Contractor

GIS/IT Database  0.00  0.00SCHWERTZ, JOHN  0.00 0.00  0.00  0.00  0.00 0.00

TOTAL, Prime Contractor  0.00  0.00 0.00 0.00  0.00 0.00  0.00  0.00

SUBTOTALS FOR TASK 9

DollarsHours

Approved BudgetCumulative

DollarsHours

Current

Cost Elements

SUBTOTAL, DIRECT LABOR (Professional)

SUBTOTAL, DIRECT COSTS

SUBTOTAL, TASK  COSTS

 0.00 0.00

Other Direct Costs

Subpool

 88,854.00 724.00

 89,434.00

 580.00

 0.00 0.00

 0.00

 0.00

 0.00  0.00

 0.00

 0.00

 0.00

Total

Hours

Total

Dollars

Base

Hours

Base

Dollars

Option

Hours

Option

Dollars

 0.00 0.00

 0.00 0.00

 0.00  0.00 0.00  0.00

 0.00  0.00

9
NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee

             Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report
TASK ORDER TOTALS (ALL TASKS)

DollarsHours

Approved BudgetCumulativeCurrent

Cost Elements

TOTAL, DIRECT LABOR 

TASK ORDER TOTAL, DIRECT COSTS

Other Direct Costs

Subpool

 401,655.99 3,583.08

 46,089.82

 69,264.26

 411,496.00

 65,754.00

 759,715.00 6,401.00

 1,236,965.00

 0.00

 42.60

 23,134.50 199.00

TOTAL,Task Order 

Expenditure Limit

Average Hourly Rate  116.25

 700,000.00

 112.10

 517,010.07 23,177.10

Hours Dollars Base

Hours

Base

Dollars

Option

Hours

Option

Dollars

Total

Hours

Total

Dollars

 0.00  3,583.08 0.00  401,655.99

 0.00  46,089.82

 69,264.26 0.00

 0.00  517,010.07

10
NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee

             Other Direct Charges include 11.43% G&A



REPORT 2T :  Current Month & Cumulative Status Report  --- Task Level Totals within FR/FRI Task Orders 
  Task Order Number:  

Task Order Title:  

Contractor Name:

Contract Number:

SSID:

State:

Region:

Work Area Code:

Action Code:

Operable Unit:

TO Type:  

Task Order Status:

Performance Based:

Contract Period:

TO Period of Performance Start:  

TO Period of Performance End:  

Reporting Period From:

Reporting Period To:

Invoice Date and Number:  

Falcon Refinery Superfund Site Remedial Investigation/Feasibility Study (RI/FS)

EA Engineering, Science and Technology, Inc.

FR

N

VI

06MC

CO

00

RI

EP-W-06-004

TX

05/31/2014

06/30/2014

088RICO06MC Base and Option 

09/10/2012

05/28/2015

I

07/18/2014 B88992

Current Month
Option Period

Total $FeesSubpoolODCs
Prime/Team

Labor $
Prime/Team

HoursCAT CODENO

TASK

 1,217.09  0.00  0.00  1,217.09 8.251 PP

 18,895.72  0.00  0.00  18,895.72 167.006 DE

 3,021.69  42.60  0.00  3,064.29 23.757 RA

 23,177.10 0.00 42.60 23,134.50 199.00Task Order Subtotal

Cumulative To-Date
Option Period

Total $FeesSubpoolODCs
Prime/Team

Labor $
Prime/Team

HoursCAT CODENO

TASK

 136,446.71  2,799.19  0.00  139,245.90 1,157.081 PP

 156,298.32  65,973.38  38,499.69  260,771.39 1,547.503 FI

 0.00  0.00  7,590.13  7,590.13 0.004 SN

 4,317.82  0.00  0.00  4,317.82 26.005 AN

 44,121.16  168.12  0.00  44,289.28 398.756 DE

 60,471.98  323.57  0.00  60,795.55 453.757 RA

 517,010.07 46,089.82 69,264.26 401,655.99 3,583.08Subtotal for Option Period

 3,583.08Total for All Periods:  46,089.82  517,010.07 401,655.99  69,264.26

Total Expenditure Limit Dollars  700,000.00

% Expended of Expenditure Limit:  73.86%

1NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee, Other Direct Charges include 11.43% G&A



EA ENGINEERING, SCIENCE AND TECHNOL

Invoice Detail

Inv Nbr :  

Bill Client : 14782  EPA - Region VI

B88992

7/18/2014Inv Date :  

1434288  -  EPA 6, Falcon Refinery RI/FSProject :  

EVC Code / Name/Unit EVC Code Dept

Document

Number

Transaction

Date

Period End

Date Qty

Cost/

Rate

Mult

/Rate

Billed 

AmountAccount Name

Phase :   B - Option Period

Task :   7 - Risk Assessment

UNITED PARCEL SERVICE 6/7/2014  0.206/6/2014V08704 2141  0.22 1.1143UPS060714Postage & Shipping Costs

6/5/2014 Mailroom Supervisor US EPA

UNITED PARCEL SERVICE 6/7/2014  0.456/6/2014V08704 2141  0.50 1.1143UPS060714Postage & Shipping Costs

6/5/2014 Mailroom Supervisor US EPA

UNITED PARCEL SERVICE 6/7/2014  6.426/6/2014V08704 2141  7.15 1.1143UPS060714Postage & Shipping Costs

6/5/2014 Mailroom Supervisor US EPA

Postage Total:  7.87

 1.50  34.736/30/2014  20.78  1.11436/27/201427840 0150012141Report Preparation Materials (per inch of report) 44698Reproduction Usage

Reproduction Total:  34.73

Task  7  Total:  42.60

 42.60Invoice Total:

Page: Generated :  7/15/2014   7:48:01AM 1



Task Order 0088
Base Line 9/12 10/12 11/12 12/12 1/13 2/13 3/13 4/13 5/13 6/13 7/13 8/13 9/13 10/13 11/13 12/13 1/14 2/14 3/14 4/14 5/14 6/14 7/14 8/14 9/14 10/14 11/14 12/14 1/15 2/15 3/15 4/15 5/15
Funded 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 600,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000
Projected 25,000 50,000 75,000 100,000 125,000 150,000 375,000 600,000 650,000 700,000 750,000 800,000 850,000 900,000 950,000 1,000,000 1,050,000 1,100,000 1,150,000 1,200,000 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965 1,236,965
Expended 5,540 42,439 52,159 52,244 60,264 62,186 62,894 72,494 87,898 101,568 113,939 142,129 369,131 380,718 387,551 392,524 407,168 416,769 446,656 478,771 493,833 517,010
75% of Funded Amount 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 375,000 450,000 525,000 525,000 525,000 525,000 525,000 525,000 525,000 525,000 525,000 525,000 525,000 525,000
Work Plan Budget Change
Funded 500,000 100,000 100,000
Projected 25,000 25,000 25,000 25,000 25,000 25,000 225,000 225,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 36,965 0 0 0 0 0 0 0 0 0 0 0 0
Expended 5,540 36,899 9,720 85 8,020 1,922 707 9,601 15,403 13,670 12,371 28,191 227,002 11,587 6,833 4,973 14,644 9,601 29,886 32,115 15,062 23,177

EA PM:      Bob Owens
EPA TOM:  Brian Mueller

Work Plan Budget
$1,236,965

Funding Expenditure Limit
$700,000

Total Expended
$517,010

Remaining Budget
$182,990

Task Order Type
Fixed Rate
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Period-of-Performance - 5/28/15

Task Order 0088-Falcon Refinery RI/FS 
EP-W-06-004

Funded

Projected

Expended

75% of Funded Amount

Submitted 75% Letter 
on 14 August 2013

Falcon Refinery RI/FS
TO 0088


	barcode: *9561036*
	barcodetext: 9561036


